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Standard Form 30 Continued 

Continuation of Block 12 Accounting and Appropriation Data: 
And Block 4. Requisition/Purchase Req. No. 

Continuation of Block 14 Description of Amendement/Modification: 

1. TABULATION OF CONTRACT CHANGES: 

Requisition 

2. The purpose of this modification is incorporate the contractor's Cost Quotation No. 04-06-84 
for $4,687.00 dated 1 July, 2004. for 2nd Generation Program Support as Task Order 03 IAW 
Section B.12 of the contract. Attachment J-1 Performance Work Statement Section 3.3.2 Data 
Reduction Center is changed to add: The contractor shall perform the work described below in support of 
the 2nd Generation Program Office. 

$4,687 
$4,687 

4200073023 

1. Receive data files by electronic transfer or DVD from the Electromagnetic Interference (EMI) Test to be 
conducted at Orbital Dulles. 

2. Process and provide plots of measurements in PDF File format. 
3. Plot 120 to 180 selected measurements of the 700-800 available. 
4. Received files will be in Matlab Level 4 format. 
5. Plot files will be transferred to the ED10 VRC System 

62-76 1 -40- 1 2 
TOTAL : 

3.. The Period of Performance for this effort is 19 July 2004, to 23 July 2004 and is 
incorporated into the contract in Section 8.7.1 IDlQ Task Order Performance Schedule Page B- 
6A 

Total 
Contract 
Value 

$1 1 0,803,161 

$ 4,687 

$1 1 0,807,848 

Previous Total 

This Mod 

Revised Total 

4. Performance Evaluation factors for this effort are the same as those contained in the present 
contract. 

Potential 
Award Fee 

$4,185,495 

$ 223 

$ 4,185,718 

Total Sum 
Allotted 

$1 9,328,630 

$4,687 

$19,333,317 , 

5. As a result of the foregoing, Section 8.2 (a)"Estimated Cost, Award Fee and Performance 
Incentive" page B- 1 is changed as indicated below: 

Negotiated 
Est. Cost 

$1 04,363,939 

$ 4,344 

$1 04,368,283 

The estimated cost of this contract is increased from $1 04,363,939 by $4,344 to $104,368,283 
The maximum potential award fee is increased from $4,185,495 by $223 to $4,185,718. 
The maximum potential performance Incentive Fee is increased from $2,253,727 by $120 to 
$2,253,847. 
The total estimated cost, maximum potential award fee , and maximum potential performance 
incentive fee are $1 10,807,848. 

lncentive 
Fee 
Earned 

$ 0 

$ 0 

$ 0 

Award Fee 
Earned 

$ 0 

$ 0 

$ 0 

Potential 
Incentive 
Fee 

$2,253,727 

$ 120 

$2,253,047 
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6. Section 8.2 (b) Estimated Cost, is hereby increased from $63,818,920 by $4,344 to 
$63,823,264. Maximum Award fee is increased from $2,572,185 by $223 to $2,572,408. 
Maximum Potential Performance Fee is increased from $1,385,022 by $1 20 to $1,385,142. 

7. Section 8.2 (d) is hereby revised to reflect the Potential Award Fee increase for the period 
July 1 - December 31,2004 from $466,661 by $223 to $466,844 and Potential Incentive Fee 
from $251,279 by $120 to $251,399. 

8. Incremental funding in the amount of $4,687 is provided for the work required herein. To 
incorporate this change, Section B.6-"Contract Funding" page B-5 is deleted in its entirety and 
replaced with the following: 

B.6 Contract Funding (NFS 1852.232-81) (Jun 1990) 

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is increased from 
$18,173,159 by $4.344 to $18.177.503. This allotment is for Huntsville Operations Space 
Center (HOSC) Mission Support Services and covers the following estimated period of 
performance: Date of contract award through September 15,2004. 

(b) An additional amount of $1.155.814 is obligated under this contract for payment of fees. 

(c) Recapitulation of funding is as follows: 

Previous This Action - Total 

Estimated Cost: $ 18,173,159 $ 4,344 $18,177,503 
Award Fee Pool: $ 751,056 $ 223 $ 751,279 
Performance Incentive Fee Pool $ 404,415 $ 120 $ 404,535 
Total Sum Allotted: $ 19,328,630 $ 4,687 $19,333,317 

(End of Clause) 

9. These changes are incorporated into the contract by substituting the current pages listed 
below, with the revised ones, attached. The changes are indicated by a vertical line in the outer 
margin of each replacement page next to the affected text. 

Current Paue Revised Paae 



Modification No. 13 
NNM04AA07C 

Page 4 of 4 

10. Contractor's Statement of Release 

In consideration of the modification agreed to herein as complete equitable adjustment 
for the contractor's proposal for adjustment listed below, the contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustment 
attributable to such facts or circumstances giving rise to said contract changes andlor contractor 
proposals, and for such additional obligations as may be required by this modification. 

Contract 

Change Identification 
Contractor 

Proposal Number 

Modification 1 3 Cost Quotation No. 04-06-84 dated 1 July, 2004 
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PART I - THE SCHEDULE 

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

B.1 S u ~ ~ l i e s  And/or Services To Be Furnished 

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as furnished by the Government) necessary for performing the "Huntsville Operations 
Support Center (HOSC)" in accordance with the Performance Work Statement, 
Attachment J- 1. 

(b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAFfiF). The award fee (subjective evaluation) arid performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment 5-7. 

. 
(c) A portion of this contract is under an Indefinite DeliveryIIndefinite Quantity 
(DIQ) arrangement, which will also be on a CPAF/IF basis. The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J- 1, Paragraphs 3.0 and 4.0. IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot 
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- ID10 Schedule of Rates. The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year. 

(End of Clause) 

B.2 Estimated Cost, Award Fee And Performance Incentive Fee - 
(a) The estimated cost of this contract is $104.368.283. The maximum potential 
award fee is $4.185.718. The maximum potential performance incentive fee is 
$2.253.847. Total estimated cost, maximum potential award fee, and maximum potential 
performance incentive fee are $1 10.807.848. It is expected that this contract will contain 
no base fee. 

(b) Breakout of estimated cost, maximum potential award fee, and maximum 
performance incentive fee is as follows: 
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(c) Breakout of estimated cost, maximum award fee, and maximum performance 
incentive fee for each o~tion ~eriod are set forth below: 

(d) The maximum potential award fee and performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month 
evaluation periods in order to calculate award and performance incentive fee earned. 

Maximum 
Award Fee 

$2,572,408 

Award 
- Fee 
Earne 

d - 

Period 
C.over ed 

1/1/04 - 
12/31/06 

Period 
Covered 

Option 1 
(1/1/07 - 
12/31/07) 

Option 2 
(1/1/08 - 
12/31/08) 

Evaluation Period Potential Award Fee Potential Incentive Fee 

Estimated 
Cost 

$63,823,264 

January 1 - June 30,2004 
July 1 -December 3 1,2004 
January 1 - June 30,2005 
July 1-December 3 1 2005 
January 1-June 30,2006 
July 1 -December 3 1,2006 
January 1-June 30,2007 
July 1 -December 3 1,2007 
January 1-June 30,2008 
July 1 -December 3 1,2008 

Estimated 
Cost 

$20,094,150 

$20,450,869 

Total 
Contract 
Value 

$67,780,814 

J 

Maximum 
Potential 
Perf. Fee 

$1,385,142 

I 

Perf o 
E E E  

pt, - 
Earn 
ed 

Maximum 
Award 
Fee - 

$797,496 

$815,814 

Award 
Fee - 

Earned 

Maximum 
Potential 
Perf. Fee 

$429,421 

$439,284 

P e r f  oma 
rice Fee 
Earned 

Total 
Contract 
Value 

$21,321,067 

$21,705,967 
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B.5 Premiums For Scheduled Overtime (MSFC 52.222-90) (Feb 2001) 

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime 
premium authorized shall not exceed the amount specified below for the indicated period. 

Period mount  
Base Period (Yrs 1 - 3) 
Option Period 1 
Option Period 2 

(End of Clause) 

B.6 Contract Funding (NFS 1852.232-81) (Jun 1990) 

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is increased from 
$18,173,159 by $4.344 to $18.177.503. This allotment is for Huntsville Operations Space 
Center (HOSC) Mission Support Services and covers the following estimated period of 
performance: Date of contract award through September 15,2004. 

(b) An additional amount of $1,155,814 is obligated under this contract for payment of fees. 

(c) Recapitulation of funding is as follows: 

Previous This Action Total 

Estimated Cost: $ 18,173,159 $ 4,344 $18,177,503 
Award Fee Pool: $ 751,056 $ 223 $ 751,279 
Performance Incentive Fee Pool $ 404.415 $ 120 $ 404,535 
Total Sum Allotted: $ 19,328,630 $ 4,687 $19,333,317 

(End of Clause) 

B.7 Task Orderine procedure ( W S  1852m216m80) (Oct 1996) 

(a) Only the contracting officer may issue task orders to the Contractor, providing specific 
authorization or direction to perform work within the scope of the contract and as specified in the 
schedule. The Contractor may incur costs under this contract in performance of task orders and 
task order modifications issued in accordance with this clause. No other costs are authorized 
unless otherwise specified in the contract or expressly authorized by the Contracting Officer. 
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B.7.1 ID10 Task Order Performance Schedule 

The performance schedule for the IDIQ task orders issued under this contract is set out 
below: 

B.8 ID10 Schedule Of Rates 

The fully burdened cost rates below will be used in pricing IDIQ work authorized under 
the provisions of B.7- Task Ordering Procedure. 

Mod # 

3 
9 
12 
13 

Calendar 
Year 
2004 
2004 
2004 
2004 

(CONTLNUED ON NEXT PAGE B-7) 

Task Order 

01 
Ol/Revision A 
02 
03 

Period of Performance 

2 1 Jan2004-3 lMay2004 
21 Jan2004-05July 2004 
5Apri12004-3 1 July2004 
19July2004-23 July2004 

Total Order Amount 

$399,826 
n/a 
$22,8 14 
$4,687 
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The contractor shall perform the work described below in support of the znd Generation 
Program Office. 

1. Receive data files by electronic transfer or DVD from the Electromagnetic 
Interference (EMI) Test to be conducted at Orbital Dulles. 

2. Process and provide plots of measurements in PDF File format. 
3. Plot 120 to 180 selected measurements of the 700-800 available. 
4. Received files will be in Matlab Level 4 format. 
5. Plot files will be transferred to the ED10 VRC System 


	
	
	
	
	
	
	
	
	
	


